

PROJECT DEVELOPMENT AGREEMENT

Between

Sreyas C.V & Aakash Kava ("Developers")

&

Shri V.J. Modha College of IT, Porbandar ("Client")

1. Project Overview

This agreement outlines the scope, deliverables, timeline, and payment terms for the development of a **responsive static website** for **Shri V.J. Modha College of IT, Porbandar**.

2. Scope of Work

Phase 1: Static Responsive Website Development

The website will be developed using **HTML, CSS, JavaScript (Vanilla), Bootstrap and jQuery**. It will include the following sections/page:

Pages & Features:

Page Count: 14

- 1. Home Page:** (Following is the content in the page)
 - Banner (video background)
 - Events * (Title, Information, Date, Photo)
 - Exam news * (Title, Information, Date)
 - Pride of College * (Photo, name, course, year, rank)
 - Statistics (Total Students Passed, Currently Studying, Passing Percent, etc.)
- 2. About VJM:** Trustee details (Photo, name), college description, achievements.
- 3. Courses Section:** BCA, B.Sc, BBA, B.Com, BSW, PGDCA, M.Com, M.Sc (IT & CA & Org Chem) with
 - Syllabus
 - Job opportunities
 - FAQs
 - Batch Timing.
- 4. Facilities:** (Individual Pages)
 - Information on scholarships
 - Photo Gallery *
 - Infrastructure (computer lab, chemistry lab, biology lab) with photos.

5. **Faculties:** Faculty details (photo, name, designation) separated by Courses they take.
6. **Additional Sections:** (Individual Pages)
 - Placement
 - Anti-ragging policies
 - Free online courses
 - E-magazine
 - Career application (Job Application via Google Forms)
 - Disclaimer
7. **Contact Us:** Static contact information.

Technology Stack:

- Frontend: HTML, CSS, JavaScript (Vanilla), Bootstrap, jQuery
- SEO: On-page SEO optimization, Google Analytics integration

Deliverables:

- Fully responsive website
- SEO-optimized static website.
- Organized media galleries.
- Google Analytics setup.

Testing & Support:

- Full functional testing across multiple devices and browsers.
- One month of post-delivery support, covering:
 - Bug fixes and performance-related issues.
 - Minor adjustments.
 - General queries related to delivered features.

Future Phases (Subject to Change & Additional Cost)

- **Phase 2:** Backend integration for dynamic features (events, faculty, gallery, admin panel, login system).
- **Phase 3:** Faculty & student profile management system with personalized features.

3. Project Timeline

- **Phase 1:** 2 months for design, development and deployment. +1 week buffer for unforeseeable events.

Approximate Timeline (Phase-1)	Weeks								
	1	2	3	4	5	6	7	8	9
Template Design									
Home Page, About VJM									
Courses									
Facilities, Faculties									
Contact Us, Additional Sections									
Final Touch Ups / Changes									
Testing									
Deployment									
Post Deployment / Buffer									

- **Phase 2 & 3:** Timelines to be determined after requirement analysis.
- Progress updates will be provided on a **weekly basis** and/or upon the completion of each major task. These updates will include status reports, access to website through tunnel, key milestones achieved, and (if any potential) delays.

4. Payment Terms

As requested, the first payment shall be ₹3000 to produce a Home Page. Once the Home Page is approved, the remaining ₹4500 of the initial 30% (₹7,500) will be paid. The ₹3000 will cover design and development efforts.

The project is divided into phases with payments structured as follows.

Phase 1 Cost: ₹35,000 ₹25,000

- 30% Initial Payment (₹7,500): Due at project commencement. [₹3000 for Home Page demo + ₹4500 after approval of Home Page]
- 40% Mid-Phase Payment (₹10,000): Due at the halfway mark of the project duration, calculated from the project commencement date.
- 30% Final Payment (₹7,500): Due upon final delivery before deployment.

Phase 2 & 3 Costs: To be determined after Phase 1 completion.

Payment Mode: Payments shall be made via preferably **UPI** or by other means and please include transaction details and/or screenshot of the payment for documentation purpose. Payment information is included at the end of the document.

Payment Details:

UPI: 8128569474@ptyes

Other Mode: Please let us know by email and we will update the document.

Project Commencement: The project will officially commence on the next day of the initial payment of 30% of the phase cost is received.

Late Payment Clause: A delay in payments beyond **7 days** from the due date may result in unexpected delays in final delivery.

Source Code Sharing: The final source code will be handed over only after the full and final payment of the respective phase. Until then, the code remains the intellectual property of the developers. Deployment assistance will be provided, but any future maintenance beyond the included one-month support will require a separate agreement.

5. Responsibilities & Obligations

Client Responsibilities:

- Provide all required content (text, images, videos, course details, etc.) within the agreed timeline. Delays in content submission may lead to a shift in the overall project timeline.
- Grant access to current website code base to analyze current SEO implementation.
- The client is encouraged to review updates regularly and provide timely feedback to ensure smooth progress.
- Arrange for domain purchase & hosting (if required, we will assist in deployment).

Developer Responsibilities:

- Develop the website as per the agreed design and functionality requirements.
- Ensure the site is responsive, optimized, and cross-browser compatible.
- Provide SEO optimization and Google Analytics setup.
- Conduct testing and debugging before final delivery.
- Provide adequate support as listed in this document.
- Hand over Source Code after final payment

6. Legal Other Terms

Confidentiality Clause:

All client-provided data shall be kept confidential and will not be shared with any third party.

Scope Change Clause:

Any new features or major changes beyond the agreed scope will be considered a separate project and may require additional cost and timeline adjustments.

Liability Clause:

The developers are not responsible for:

- Security breaches or data loss due to hosting vulnerabilities.
- Any external third-party failures.
- Future website maintenance unless a separate agreement is made.

Termination Clause:

Either party may terminate this agreement with a 7-day written notice. In such a case:

- The client must pay for the work completed up to the termination date.
- The developers will hand over all completed work files after formal termination.

7. Agreement Confirmation

By replying positively to the email in which this document is attached, the client acknowledges and agrees to the terms outlined above. Additionally, the client must provide a screenshot or proof of payment after each transaction is completed as confirmation. Project work will commence after the initial payment confirmation has been received. Upon verification, we will send further details if any.

8. For Your Reference

* Static elements for now, can be made dynamic in coming phases.

9. Additional Information

Client	Developers
Name: Shri V.J. Modha College of IT Point of Contact: Krunal Madlani Phone No: +91 942 6666 924 (Krunal Sir) Address: Vidhyadham", Chhaya-Birla Road, Nr. Pakshi Abhiyaran, Porbandar, Gujarat, India – 360575 E-Mail: shrivmodha@gmail.com	Name: Sreyas C.V. & Aakash Kava Address: Plot No:40, Shyam Park, B/H Rokadiya Hanuman Temple Porbandar, Gujarat, 360575 E-Mail: cvbiro.career@gmail.com akworks88@gmail.com Phone No: +91 812 856 9474 (Sreyas) +91 7878 21 2828 (Aakash)